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The contract for Submersed Aquatic Vegetation Propagation and Planting Techniques for 
Restoration in Coastal Louisiana was completed on 17 May, 2006.  The project tasks 
Golden Meadow Plant Material Center (PMC) with collecting wild submersed aquatic 
vegetation, propagating the vegetation, and developing techniques to restore submersed 
aquatic habitats that have lost this important component of the ecosystem. Scheduled 
completion is 2008. 
  
Tasks and Milestones 
A Barataria source of Vallesneria Americana Michx and Ruppia maritima L.were located 
July 12, 2006,  samples of the material were returned to the PMC and initial trials at 
propagation were begun using potting medium and standard commercial pots.  
Vallesneria appears to grow quite well in a shade house.  Ruppia, however has not grown 
well because of algae build up on the stems.   This problem can probably be 
circumvented by further testing of different shade levels and growth conditions and 
possibly using a suitable algaecide for these species.  
 
Planting sites in Terrebonne Parish have been located for planting trials. 
 
The project Study Plan was completed on July 14 with in house approval.  The Quality 
Assurance Plan was submitted in draft form for comment from BTNEP on September 10, 
2006. 
 
In the third quarter FY 07, two revisions were made to the QAPP and the mutually 
accepted version was forwarded to the EPA. 
 
Problems Encountered and Remedial Action 
There are two problems to be addressed. 

1. Hurricane damage has not yet been repaired at our greenhouses.  The bid should 
be let this week (September 10, 2006).  Following green house repairs, equipment 
for propagation will be purchased.  

 
2. The project contract was not signed until May 2006 which can be remedied by 

setting back the proposed completion date 
 

3. As suggested by BTNEP we will not do plant collections until the EPA has 
accepted the QAPP 

 
 

 
Impact of Problems Encountered  
At this time the project is proceeding in an orderly manner with all contract criteria 
being met.  Nursery trials are being conducted out of doors and will continue until 
greenhouse space is available following repairs.  With outplanting sites in Terrebonne 
watershed identified, we will now locate sites in the Barataria drainage.  We also 
identify brackish water to find outplanting sites for Ruppia. 
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Deliverables: 
This status report is the sole deliverable at this time. 
 
Other Discussions of Special Note:  
Identifying an algaecide compatible with commercial plant production may be 
necessary.  However, we will look at potential biological control and cultural 
techniques (e.g. degree of shade that might provide sufficient protection in a 
commercial operation). 
 
Design of and material needs the growth ponds has been completed. Sources for 
materials have been located and construction will begin early in the fourth quarter of 
FY2007 
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